

Organisation Name	Actual Delivery Date	Migration Date (RFCA Date)
Accrington and Rossendale College	25/11/2015	14/01/2016
Aquinas College	29/10/2015	09/02/2016
Birkenhead Sixth Form College	Not Yet Delivered	Not Yet Migrated
Blackburn College	Not Yet Delivered	Not Yet Migrated
Blackburn with Darwen Borough Council (NWLG)	13/01/2016	Not Yet Migrated
Blackpool & The Fylde College	08/02/2016	30/03/2016
Bolton College	20/01/2016	23/02/2016
Bolton Metropolitan Borough Council (NWLG)	16/12/2015	19/01/2016
Bolton Sixth Form College	20/01/2016	26/02/2016
Bridge College	01/09/2015	02/11/2015
Burnley College	12/04/2016	18/04/2016
Bury College	02/09/2015	10/11/2015
Bury Metropolitan Borough Council (NWLG)	02/09/2015	15/12/2015
Bury Metropolitan Borough Council (PCDL)	02/09/2015	10/12/2015
Carmel College	25/01/2016	11/02/2016
Carnatic Student Village *	03/12/2015	Not Yet Migrated
Cheadle and Marple Sixth Form College	Not Yet Delivered	Not Yet Migrated
Chethams Library *	06/11/2015	29/01/2016
City of Stoke-on-Trent Sixth Form College	22/01/2016	31/03/2016
Clatterbridge Hospital	17/09/2015	12/01/2016
Holy Cross College	25/11/2015	15/02/2016
Hopwood Hall College	06/11/2015	21/12/2015
Hugh Baird College	09/11/2015	19/01/2016
IWM North	17/02/2016	Not Yet Migrated
King George V College	17/09/2015	07/04/2016
Knowsley Community College (Princess Drive)	09/11/2015	03/02/2016
Langdon College	22/09/2015	26/11/2015
Leighton Hospital *	29/10/2015	15/12/2015
Liverpool Institute for Performing Arts (Primary)	Not Yet Delivered	Not Yet Migrated
Liverpool School of Tropical Medicine (Primary)	17/12/2015	23/02/2016
Loreto Sixth Form College	24/12/2015	26/01/2016
Macclesfield College	03/02/2016	17/02/2016
Mid-Cheshire College of Further Education	14/10/2015	11/11/2015
Myerscough College	26/10/2015	18/01/2016
Nelson and Colne College	29/09/2015	27/11/2015
NWUPC (Albert House) *	22/02/2016	18/03/2016
Oldham Metropolitan Borough Council (NWLG)	14/10/2015	05/02/2016
Oldham Sixth Form College	Not Yet Delivered	Not Yet Migrated
Oldham Sixth Form College Science Centre	15/10/2015	07/04/2016
Preston College	07/01/2016	10/03/2016
Priestley College	09/11/2015	30/11/2015
Reaseheath College	11/01/2016	20/01/2016
Regent College Ltd	17/11/2015	09/02/2016
Riverside College Halton	15/10/2015	27/11/2015
Rochdale Sixth Form College	Not Yet Delivered	Not Yet Migrated
Runshaw College	10/12/2015	16/02/2016
Salford City College (Dakota)	25/01/2016	Not Yet Migrated
Salford City College (Pendleton)	11/01/2016	07/03/2016
Salford City Council (NWLG)	19/01/2016	16/02/2016
Seashell Trust	31/03/2016	06/04/2016
Sir John Deane's College	06/11/2015	11/11/2015
South Cheshire College	14/10/2015	09/02/2016
Southport College	02/12/2015	17/12/2015
St Helens College	17/12/2015	17/12/2015
St Helens Metropolitan Borough Council (Lincoln House)	14/01/2016	14/04/2016
St Helens Metropolitan Borough Council (NWLG)	03/02/2016	14/04/2016
St Helens Metropolitan Borough Council (PCDL) (Atlas House)	Not Yet Delivered	Not Yet Migrated

St John Rigby College	03/12/2015	23/12/2015
St Mary's College Blackburn	26/10/2015	15/01/2016
Stockport College	25/11/2015	14/12/2015
Stockport Metropolitan Borough Council (NWLG)	19/04/2016	Not Yet Migrated
Stockport Metropolitan Borough Council (Stopford)	09/11/2015	12/04/2016
The Co-operative College	11/01/2016	17/02/2016
The David Lewis Centre	Not Yet Delivered	Not Yet Migrated
The Manchester College (Openshaw)	03/11/2015	Not Yet Migrated
The Oldham College	Not Yet Delivered	Not Yet Migrated
The Oldham College (University Campus)	16/03/2016	Not Yet Migrated
Trafford College (The Centre for Science and Technology)	26/08/2015	05/11/2015
Trafford Metropolitan Borough Council (NWLG)	20/01/2016	12/04/2016
Trafford Metropolitan Borough Council (Waterside – Backup)	05/02/2016	05/04/2016
UCLAN (Burnley Campus) *	11/01/2016	25/01/2016
Warrington Collegiate Institute	30/10/2015	02/12/2015
West Cheshire College (Ellesmere Port)	14/10/2015	25/11/2015
West Lancashire College	30/10/2015	04/02/2016
Westlakes (Dalton Institute) *	30/11/2015	15/01/2016
Westlakes (UCLan) *	04/01/2016	07/04/2016
Wigan & Leigh College (Leigh)	14/01/2016	21/03/2016
Wigan & Leigh College (Wigan)	26/02/2016	22/03/2016
Winstanley College	18/01/2016	21/01/2016
Wirral Metropolitan College	09/11/2015	15/12/2015
Workers' Educational Association (North West – Liverpool)	10/02/2016	21/04/2016
Xaverian College	09/10/2015	16/11/2015

<b>Connections Ordered = 82</b>		
<b>Total Delivered</b>	<b>73</b>	<b>89%</b>
<b>Total Migrated (Project)</b>		<b>80%</b>
<b>Total Migrated (of sites delivered)</b>	<b>66</b>	<b>90%</b>